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PRACTICAL IMPLICATIONS OF LOCATION-BASED
SCHEDULING
Niclas Andersson1 and Knud Christensen
Department of Civil Engineering, Technical University of Denmark, DK-2800, Kgs. Lyngby, Denmark
The traditional method for planning, scheduling and controlling activities and
resources in construction projects is the CPM-scheduling, which has been the
predominant scheduling method since its introduction in the late 1950s. Over the
years, CPM has proven to be a very powerful technique for planning, scheduling and
controlling projects. However, criticism has been raised on the CPM method,
specifically in the case of construction projects, for deficient management of
construction work and discontinuous flow of resources. Alternative scheduling
techniques, often called repetitive or linear scheduling methods, have proven to be
well suited for projects of a repetitive nature, such as building projects. As the
repetitive or linear scheduling methods may include locations or places, they are also
referred to by the comprehensive term of location-based scheduling (LBS), which is
the concept that will be used in this study. LBS is a scheduling method that rests upon
the theories of line-of-balance and which uses the graphic representation of a flow-
line chart. As such, LBS is adapted for planning and management of workflows and,
thus, may provide a solution to the identified shortcomings of CPM. Even though
LBS has a long history and is well grounded theoretically, it has gained generally
little attention in the construction industry. Besides the theoretical research available
on LBS, some studies report on the application of LBS, but empirical data on the
practical implications of LBS is limited. This study rests upon three case studies of
residential projects carried out in Denmark in 2006. The purpose is to test and
evaluate the practical implications of LBS when applied on site. The study concludes,
with emphasis from the site management involved, that improved schedule overview,
establishment of workflows and improved project control constitute the three most
important implications of LBS.
Keywords: critical path method, line of balance, location-based scheduling,
scheduling, workflow.
INTRODUCTION
The coordination of activities and resources in order to establish an effective work
flow is central to the management of construction projects. The Critical Path Method
(CPM) constitutes the predominant technique for planning and scheduling of
construction projects, since it was introduced in the late 1950s. Together with Gantt
charts, the universal graphical representation of schedules, which was introduced by
Gantt and Taylor in the early 1900, CPM provides the common corner stone in the
vast number of scheduling software tools that have been developed (Kenley 2004).
CPM has proven to be a very powerful technique for planning, scheduling and
controlling projects, especially for complex and non-repetitive work (Arditi et al.
2002). However, despite the dominance of the CPM-method, there is criticism raised
on the method for the management of construction work. The criticism of CPM refers




to the inability to manage and monitor resource limitations in a way that corresponds
to the reality of construction, i.e. work that to a large extent is characterized by
repetition (Kenley 2006). Repetitive activities are often characterized by imbalanced
production rates (Arditi et al. 2002), which might lead to unforeseen work stoppages
and, consequently, inefficient resource usage. The activities, and their logical
connections, are the principal focus of the CPM-method, whereas resources are given
minor attention as the CPM-method assumes there are unlimited resources available
for executing the work. Consequently, CPM-based schedules, graphically represented
by Gantt charts, may result in discontinuous resource usage that in turn will lead to
interruptions in the production where each trade suffers from recurrent starts and stops
during the project process. It is difficult to monitor the planned resource usage from a
Gantt chart, as the different amounts of work and different pace of each trade is
concealed in the bars of the activities.
As construction work is generally characterized by continuous or repetitive work,
where the same activities are executed at various locations of a building or
construction, construction scheduling appears to be more closely aligned to repetitive
scheduling methods (Russell 2004) such as “Line-of-balance”, “Time-location Matrix
Model”, “Construction Planning Technique”, “Time Space Scheduling method”
(Harris and Ioannou 1998), “Flow-Line” (Kenley 2004, referring to Mohr 1991) and
similar methods. Arditi et al. (2002) refer to those alternative scheduling techniques,
developed over the last 30 years, by the generic term of “linear scheduling methods”
and claim that those methods have proven to be well suited for projects of a repetitive
nature. Harris and Ioannou (1998) suggest the generic term of “repetitive scheduling
method” as those methods involve repetitive activities. Kenley (2004) points out that
the linear or repetitive scheduling methods strongly suggest locations or places and,
consequently, he introduces the comprehensive term of “location-based scheduling”
(LBS).
However, despite the long history and a promising potential of these repetitive, linear
or location-based scheduling methods, they have gained little attention among the
practitioners of the construction industry. Finland, however, constitutes an exception.
As a result of two decades of research and development, a comprehensive line-of-
balance-based planning, scheduling and control system, has been developed and
implemented among the main contractors in Finland (Seppänen and Aalto 2005). The
conception of a system does, in this case, refer to a set of planning and scheduling
functions such as a risk simulation module based on the Monte Carlo technique, a bill
of quantities collecting the building materials of the project that are distributed among
the activities, a procurement module for the supply of building material, a national
database with building productivity data etc. The various functions of this planning,
scheduling and control system are integrated in a commercial software package,
originally named DynaProject™ and later versions called Control™, which empowers
the Finnish line-of-balance based system. It has now become the prevailing planning
methodology among the large contractors in Finland (Kankainen and Seppänen 2003).
The Finnish scheduling system is based on a modified line-of-balance method, in
which the y-axis of the flow-line chart is represented by the locations of the project,
i.e. the y-axis consists of a hierarchical structure of the physical locations of the
building or construction. This line-of-balance method, in this study, will be referred to
by the term of location-based scheduling, a conception originally coined by Kenley
(2004).
Practical implications of location-based scheduling
Figure 1 presents an example of a location-based schedule developed in Control™ in
which the hierarchic location structure is presented along the y-axis and four activities
repeat in the different locations of the building.
Figure 1: The graphical presentation of a location-based schedule in a flow-line chart
The flow-line chart of an LBS schedule, as seen in Figure 1, is adapted to planning
and management of continuous work-flows, i.e. where resource groups can perform
their work without interruptions caused by other resource groups working with other
activities at the same location at the same time. Thus, LBS supports the establishment
of continuous activities and a resource usage with limited waiting time and avoidance
of work disturbance, and as such, LBS promotes the efficient use of resources and the
delimitation of waste which corresponds to some of the principal elements of Lean
construction. Kankainen and Seppänen (2003) describe the connections between LBS
and lean construction, referring to the common focus on efficient resource usage and
waste avoidance. Kenley (2004) explains that the application of lean construction
requires a new approach to production planning and suggests LBS as a key to improve
the selection of lean construction techniques. This argument rests upon the difficulties
of identifying continuous workflows in a traditional CPM-based schedule, which
consists of discrete activities.
Problem statement and delimitations
The argument for this study rests upon the identified shortcomings of the traditional
planning and scheduling technique of CPM in the context of construction, the current
attention given to the implementation of lean construction and thereby an increased
focus on flow-management and, finally, the fact that there is a LBS planning and
scheduling software package recently developed.
The purpose is to identify and review the main practical implications of LBS when
applied on a building project in conjunction with the management on site. The
research area of the study relates to the subject fields of construction management and
logistics, where planning, scheduling and control are in focus. It is not within the
scope of the study to develop either the scheduling method of LBS or the software
tool.
Research method
The study focuses on the production phase of construction, i.e. the planning and
scheduling of the activities that take place on site. Three building cases that represent
typical Danish residential building projects constituted the empirical input to the
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study. Case 1 is a new residential building project with an 11-storied house, 144
apartments, and a total living space of 13,500m2. Case 2 is a renovation project that
includes the modernization of bathrooms, façades, windows, roofing etc. It includes
10 separate building blocks, including 385 apartments, and has a total budget of fully
40 million EUR. Case 3 is another new residential building project with 225
apartments, a living space of 20,000m2 and a total budget of about 30 million EUR.
The three largest Danish contractors were assigned as general contractors in each of
the three cases. The building cases, according to the plan, will be delivered between
mid 2007 and 2008.
The research in all three cases was designed as practical tests of LBS in close
collaboration and dialogue with the management on the sites. The schedules that were
established by the site management in each case provided the starting point for the test
of LBS. Thus, the initial step was to transform the original CPM-based schedules that
were developed for each case into LBS versions. For Case 1, this step is exemplified
in Figure 2. In the next step, the established LBS-copies of the original schedules were
worked up and were adapted to an LBS configuration. Figure 3 shows the optimized
schedule for Case 1. The findings from the analysis of the three cases corresponded
basically, which is why the schedules from only one of the cases are presented. All the
empirical results have continuously been discussed and evaluated in dialogue with the
construction managers and other relevant staff members of each case.
All schedules were developed using the scheduling software of Control™ 2005 or the
later version Control™ 2007, developed by Graphisoft. An early version of the
software, named DynaProject™, is referred to in the text. Graphisoft has facilitated
the study with professional support regarding the application of the software.
The empirical data collection was carried out in 2006, from September to December.
ABOUT LOCATION-BASED SCHEDULING
The literature on LBS, or other repetitive scheduling methods, includes a theoretical
direction, which is the greater part, and a field that reports on the application of LBS
in practice. The theoretical direction typically deals with simulations or algorithms
and heuristics, e.g. for optimization of resource continuity to achieve duration cuts and
to model learning curves (e.g. Kang et al. 2001). An underlying presumption in this
type of work is that LBS mainly is a tool for highly repetitive work (e.g. multi-storey
buildings or road constructions) and, consequently, is not suitable for non-repetitive
work. The theoretical work provides a solid foundation to the LBS-method, but it does
not reveal whether LBS meets the demands of planning, scheduling and control on site
and in different kinds of projects (Soini et al. 2004).
As indicated earlier in the text, there is a discussion going on about the argumentation
that LBS has the potential to support a greater acceptance of lean construction. Kenley
(2004), for example, claims that LBS allows the management of projects according to
Lean concepts, including work flow, production reliability, supply chain management
and just-in-time delivery. Mendez and Heineck (1998) describe a production
preplanning process in which interdependent tasks are lumped together into main
activities for which the number of crews that must be allocated to each task is
calculated in order to achieve a balanced production pace. Kankainen and Seppänen
(2003) add to the discussion about how interdependent tasks are merged together in
summary activities on a master schedule level, where the activities are balanced in
relation to production rate, locations and continuity, and where the summary activities
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are divided into delimited tasks at a detailed schedule level in order to achieve the
desired level of schedule accuracy. Kankainen and Seppänen (2003) support the
argument that LBS promotes the philosophy of Lean.
Kenley (2004) as well as Kankainen and Seppänen (2003) and other Finnish authors
have contributed to the understanding of adopting LBS in practice and report on the
experiences of using the DynaProject™ software as a practical tool to help control the
project on site. However, one should be conscious about that some of the Finnish
authors that report on the benefits of LBS and the advantages of using DynaProject™
(or later versions) are connected to the development of the commercial software tool.
PRACTICAL IMPLICATIONS OF LBS
The practical examination of LBS took its starting point in the existing schedules that
were prepared by the site management for each of the three cases of the study. All the
original schedules were prepared without any consideration of the study and it is
therefore likely to believe that the schedules represent typical examples of production
schedules in Danish construction projects of today. The site management in all cases
used the traditional activity-based scheduling method of CPM, where the schedules
typically were developed in MS Project and represented in a Gantt chart. The original
schedules covered the production phase of each project, i.e. they represented the so-
called production or master schedules of the respective projects. A review of the
original schedules in the three cases maintained that they were generally characterized
by:
• An extensive number of activities.
• Activities were organized in a WBS-structure.
• Interdependencies between activities were normally, but not always,
appointed.
• Resources were delimited to labour, i.e. building materials or
equipment/machinery were not considered.
• Resources were allocated solely to “own” activities, i.e. subcontracted work
were not resource allocated.
As the original schedules were translated into LBS-copies, as shown in Figure 2, some
common remarks were identified and reviewed together with the site managers. For
example, the number of activities in the original CPM-schedules were substantially
reduced in the LBS-version and consequently, made it possible to overview the whole
schedule. It was also observed in the original schedules that the planned work flow of
activities through the different locations of the building was frequently discontinuous,
i.e. the production was typically characterized by frequent starts and stops for the
various working crews.
Further, parallel activities were not always properly balanced in respect of their
production pace. In some cases, this led to overlapping activities, which meant that
two or more activities were planned to take place at the same location at the same
time. The LBS-versions of the original schedules also revealed that there were a
number of unused areas in each case, which also can be a consequence of unbalanced
activities. An unused area signifies one or more locations where no work takes place
during a period of time and, consequently, it indicates that the project can be
scheduled in a more appropriate way.
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Figure 2: LBS-copy of the original schedule for Case 1 showed in a combined flow-line and
Gantt-chart view. (Source: Larsen and Meeske 2007)
Based on the review of the original LBS-versions of the schedules, improvements
were made in order to optimize the production planning. Figure 3 shows the optimized
version of the LBS-schedule for Case 1 shown in Figure 2, which makes it possible to
compare the two versions of the schedule. The analysis of the other two cases showed
similar results as in Case 1, which is why the schedules from only one of the cases are
displayed.
The processing of the LBS schedules revealed three major constructive implications
of LBS, emphasized by the site management, namely improved schedule overview,
establishment of work-flows and enhanced project control.
Improved schedule overview
The most immediate comment on the flow-line view, valued by the site managers, was
the improved possibility to get an overview of the project and to actually see the
activities repeating in various quantities through the multiple locations of the project.
This simple implication of LBS and the flow-line view was considered a key aspect of
LBS, and it constitutes a prerequisite for the establishment of work-flow and the
enhanced project control.
Communication with subcontractors and other parties involved in the project is an
aspect that gained from the LBS schedules as they were easier to understand and,
consequently, easier to implement. This aspect of LBS is also expressed by Kenley
(2004) who states that traditional project scheduling is frequently failing when it
comes to communicating the management of a project from the management level
down to the general site personnel.
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Figure 3: Improved LBS schedule for one of the three cases shown in a flow-line view
(Source: Larsen and Meeske 2007)
Establishment of workflow
As indicated in the review of the original schedules developed for the three cases, it is
difficult to ensure continuous workflows from a Gantt chart. The LBS schedules,
however, provide information about the location of work and allocated work crews,
which enables planning of continuous workflows (flow of resources through
locations), avoidance of overlapping work (two or more crews working at the same
location at the same time) and, possibly, avoidance of unused locations. Further, the
graphical visualization of the production pace of the activities makes it possible to
balance parallel activities, i.e. to adjust the resource units allocated in order to
establish a sufficient production rhythm in a group of parallel activities.
LBS allows for simulations of different completion orders of the workflows following
the defined locations of the project. This implication of LBS follows from an
additional type of dependencies, i.e. location-dependencies, that comes with LBS. By
changing the place completion order of an activity, for example from floor 1-2-3-4 to
4-3-2-1, the most sufficient completion order can be evaluated. This was of particular
interest in one of the three cases where the installations originally were planned to
commence at the top level of the building and continue down to the ground floor, but
where a simulation in the processed LBS schedule showed that it was beneficial to
commence the installations at the ground floor.
Figure 3 shows the processed LBS-version of the original schedule shown in Figure 2.
It is manifested that the revised schedule includes continuous workflows that are
balanced without overlaps at any time and that the empty locations are reduced.
Enhanced project control
The simple fact that an LBS schedule provides information about the planned location
for each resource crew at a given time supports and simplifies project control of the
work performed at each location, besides, it is generally valuable for the site
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management to know the precise location of a specific resource crew. In that respect,
it is worth mentioning that a fundamental principle in LBS is that an activity should be
fully completed in one location before the crew moves on to the next location. This
principle involves a change in the current situation of planning and management of
subcontracted work where the subcontractors more or less are indulged to consider
their scheduled activities as a time-limit during which they are allowed to carry out the
work as they whish, without respect to a specific location succession (see, for
example, Conlin and Retik 1997 for more details on this subject). The insufficient
consideration of the subcontractors’ resources in the original schedules of the three
cases, reveal that the planning and scheduling of subcontracted work can be improved.
Kankainen and Seppänen (2003) suggest that agreements on payments should be
connected to the work completion of locations in order to compel the subcontractor to
conclude their work in the planned succession.
Seppänen and Aalto (2005) point out that improved schedule control, besides the
possibility to examine how deviations from weekly plans influence the master
schedule, is a significant benefit of LBS. An interesting point in this connection,
presented by Kankainen and Seppänen (2003), is that the master schedule never
should be updated even when the weekly schedules indicate deviations from the plan.
They explain that this is because updating the master schedule will not solve the
deviation problems, but rather transfer the problems towards the end of the project
where they will accumulate. This is, however, an implication of LBS that is not tested
or confirmed in this study.
Experienced difficulties in the application of LBS
The site management of the tree cases had none or limited experience from LBS when
the study was initiated and even though the results describe LBS in generally positive
terms, the study also experienced difficulties in relation to LBS. Some difficulties
were directly connected to the application of LBS or the LBS-software that was used,
while other problems were of a more general nature.
LBS implies a new, or preferably unfamiliar, scheduling method which requires a new
approach to scheduling and it involves new conceptions. For example, LBS requires
the definitions of locations and there are different more or less appropriate ways of
dividing the project into locations. One aspect is about finding a sufficient level of
details required for the planning, scheduling and control of the project. It is possible,
but very inconvenient, to change the level of detail once the scheduling has
commenced. Another difficulty experienced in one of the cases concerned the
definition of different kinds of locations, e.g. how to handle ground works in relation
to the locations that are connected to the actual building. The study found no
guidelines for the proper approach to defining locations.
Well-known concepts of the CPM-method become irrelevant besides the introduction
of new terms. For example, the concepts of critical chain and float fail as LBS
principally concern the management of workflows where resource constraints become
a central aspect. In connection to this, the new concepts of synchronized and paced
activities become relevant. Synchronized activities imply that crews are sized in order
for activities to proceed at the same pace, and paced means that crews proceed
continuously through locations. Instead of the traditional total and free float, LBS
includes buffers that somehow replace the conception of free float. Another difference
from the traditional scheduling method is location dependencies, which caused some
initial problems in the cases. Activities in LBS are location dependent on a certain
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hierarchy level or location independent, and it is for the manager to decide on the
appropriate hierarchy level for each activity.
Besides the LBS specific difficulties, some general problems that cannot be directly
connected to the specific application of LBS were identified. For instance, it became
an apprehension among the site managers that the LBS software requires a significant
amount of input information in the initial stage of the planning process. This is a
consequence of the design of the LBS software, which uses a bill-of-quantity as the
starting point for definition of activities. Thus, the LBS software calculates activity
durations from a selection of the bill-of-quantity allocated to a specific activity
together with the resources that are allocated and information on productivity for the
specific type of work. The site management in this study experienced, which ought to
be typical in a Danish context, that they did not have access to a coherent bill-of-
quantity for their respective projects. Thus, activity durations were generally valued
on basis of the site managements’ individual experiences rather than extracted from
bill-of-quantities, documented productivity data or specified numbers of resource
units.
This study argues, however, that this is not a problem associated with LBS as such,
but rather a consequence of the lack of a coherent and standardized information
structure in the Danish context. In Finland, a productivity database with information
on construction activity data has been developed by a joint effort of the construction
industry, which of course facilitates the information management. Finally, it is worth
mentioning that it is not a definite requirement for neither LBS scheduling in general
nor the specific LBS software to use a bill-of-quantity.
CONCLUSION
The evaluation of LBS for the on-site management of building projects revealed,
emphasized by the site management involved in the study, three major beneficial
practical implications of location-based scheduling. First, the improved overview of
the project schedule from the flow-line view of LBS supports, not only the
understanding of the schedule, but also the communication with subcontractors and
other involved parties and thereby it facilitates the implementation of the schedule.
Second, LBS schedules support planning of continuous workflows of resources
through locations, avoidance of overlapping work on the same location at the same
time and avoidance of unused locations. Third, LBS supports improved project control
as LBS provides information about the planned location for each resource crew at a
given time, which facilitates the monitoring of work performed at each location.
Thus, it is confirmed from the three cases that LBS provides some practical
implications beneficial for the on site management of building projects. This
conclusion principally concurs with the findings reported in previous studies, e.g.
Kenley (2004), Seppänen and Aalto (2005) and others.
The identified difficulties with the application of LBS were either LBS-specific or of a
more contextual nature. The application of LBS requires basic knowledge about the
LBS method and it implies the introduction of new software tools that, all together,
involve new conceptions and a new approach to scheduling, which initially will
challenge the site management. Another experienced difficulty was related to the
general lack of a coherent and standardized information system that would facilitate
the application of the LBS software. However, it is concluded in this study that a bill-
of-quantities is not a definite requirement in the application of LBS or the specific
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LBS software that has been used. This is rather to be considered a possibility to
further develop the applicability of LBS, as a bill-of-quantity would allow for, e.g.,
coordinated procurement planning, material delivery schedules and on-site logistics.
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